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Period Covered Grantee Name Grant No.

Name of Project (As Shown on Grant):_UW-Madison Runcff Management Planning Project

Activities/Progress to Date: PLANNING COMPONENT

Have you submitted your quarterly reimbursement request? No
Generally, do you consider this project to be on schedule? . Yes

Permit Requirements

Is a Chapter 30 permit or Water Quality Certification required? N/A
If yes, have you obtained the permit? NIA
s a NR 216 construction site erosion permit needed? N/A
If yes, have you obtained the permit? N/A
Selection and Hiring of Construction Contractor
Are you hiring a confractor to perform work? N/A
If yes, has DNR approved bid documents? : N/A
If yes, has the DNR evaluated bid tabulations? N/A
If yes, have you awarded the contract? N/A
Has preconstruction meeting been held? N/A

Substantive Progress for this Planning Project
__100__ % of extended grant goals X __100% of original grant goals

Review and Approval of Completed Work

Has DNR performed a final site inspection? N/A

Has the Community or constultant given final approval? NIA
Final Billing

Have you submitted final reimbursement billing to DNR? No

Problems / Delays / Modifications / Budget Changes for Planning Component
(Please see report on the back of this form)

chruner@fpm.wisc.edu (608) 265-9275
Cathie Bruner e-mail Phone #
Local Grant Manager {Contact)
phzedler@wisc.edu (608) 265-8018
FPaul H. Zedler e-mail Phone #

Principal Investigator

Please send é copy to the DNR project manager listed on your grant and one to Tim Parsons at the DNR
email address: parsol@dnr.state.wi.us or fax to; (608) 267-0496.

Fourth quarter 2005 (October 1, 2005 — December 31, 2005)




Progress report
UW-Madison Runoff Management Planning Project

Progress highlights
The storm water management manual for the UW Madison runoff management project has been

made available on line and printed to serve as a guide for implementation of the new storm water
policy of UW Madison.

These products are the culmination of work done by the Water Resources Management Practicum,
Project Assistants, the UW Faculty Steering Team and Facilities Planning and Management staff.




